# Cornell Tech Campus Site Activity Three Week Look Ahead

**Monday, April 29, 2019**

<table>
<thead>
<tr>
<th>Work / Activity Description</th>
<th>Last Week</th>
<th>This Week</th>
<th>Next Week</th>
<th>3 Weeks Out</th>
<th>Notes / Resources</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Barr &amp; Barr: Verizon Executive Education Center</strong></td>
<td>22 23 24 25 26</td>
<td>29 30 1 2 3</td>
<td>6 7 8 9 10</td>
<td>13 14 15 16 17</td>
<td></td>
</tr>
<tr>
<td>Façade - Panel Install - North Elevation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Façade - Panel Install - East Elevation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Façade - Curtainwall Clips &amp; Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Façade - Fireproofing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Façade - Precast - Mobilization &amp; Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HVAC - Mechanical Riser Install &amp; Stub Out</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HVAC - Duct Install - Floors 4, 3 &amp; 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HVAC - Duct Install - Ground</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>HVAC - Insulation Install - Floors 4, 3 &amp; 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Plumbing - Riser &amp; Storm Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Plumbing - Carriers, Sewage</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Plumbing - Insulation Install - Floors 4, 3 &amp; 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Electrical - Conduit &amp; Rack Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Electrical - Gear/Panels Delivery &amp; Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fire Protection - Stair B Riser Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fire Protection - Pipe Install - Floor 3 &amp; 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Carpentry - Layout, Top Track, Shaftwall</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Carpentry - Studs &amp; Drywall - Floors 4, 3, 2 &amp; Ground</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Misc. Metals - Roof Rail Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Misc. Metals - Elevator Tube Steel</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Flooring - Epoxy at Mechanical Pads</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Barr &amp; Barr: Site Utilities Project</strong></td>
<td>22 23 24 25 26</td>
<td>29 30 1 2 3</td>
<td>6 7 8 9 10</td>
<td>13 14 15 16 17</td>
<td></td>
</tr>
<tr>
<td>Site Utility Work</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CUP Power - VEEC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Hunter Roberts: Graduate Hotel</strong></td>
<td>22 23 24 25 26</td>
<td>29 30 1 2 3</td>
<td>6 7 8 9 10</td>
<td>13 14 15 16 17</td>
<td></td>
</tr>
<tr>
<td>Sheetrock Delivery</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Switchgear/ATS installation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Overhead MEP installation in 1st - 11th floor</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BX Homerrun pulls Cellar - 14</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Plumbing roughing 1st - 17th floor</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sprinkler roughing 8th - 17th floor</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>temporary light, power and water installation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Door buck installation 6-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rough carpentry framing Cellar - 11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mega panel Install</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Elevator Installation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Temporary light, power and water installation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>